## **SWWD WMP Update Schedule** 1. 2014 Plan Amendment 1.1 Board Pre Planning Workshop (10/22/14) ↑ 1.2 Metro Rule Update Adopted (1/1/15) 1.3 Agency Notification of Update Process (1/14/15) 1.4 Kickoff Planning Meeting, Board and Advisory Committee (4/7/15) ♦ 1.5 2014 Monitoring Reporting Complete (5/1/15) ♦ 1.6 2014 Annual Reporting Complete (5/1/15) ♦ 1.7 Advisory Committee Meetings (5/28/15) 1.8 DRAFT WMP pt 1 & 2 Complete (6/15/15) • 1.9 Board Initial Planning Workshop (6/23/15) ♦ 1.10 Revise Part I & II, DRAFT Part 3 (8/1/15) ♦ 1.11 Advisory Committee Meetings (8/25/15) ♦ 1.12 Board Planning Workshop II (10/13/15) ↑ 1.13 1st Full Draft Complete (11/1/15) ♦ 1.14 TAC Meeting 2 (11/5/2015) • 1.15 CAC Meeting 3 (11/16/2015) ♦ 1.16 Revised Full Draft (12/31/2015) → 1.17 Informal Stakeholder Review Open (1/1/2015) ♦ 1.18 Launch Updated Website (3/1/2016) • 1.19 TAC Meeting 3 (3/1/2016) ☐ 1.20 60 day Review Submittal (4/1/2016) 1.21 Response to Comments/Edit (7/12/2016) → 1.22 90 day Review Submittal (7/12/2016) • 1.23 Adopt 2017 WMP (11/8/2016) • 1.24 2017 WMP Effective Date (1/1/2017) 1-Oct-14 9-Jan-15 28-Jul-15 5-Nov-15 13-Feb-16 23-May-16 31-Aug-16 9-Dec-16 19-Mar-17 19-Apr-15